COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/07/2008

ESTIMATE SUMMARY 11:19:43
CONTID: C15879 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 15879-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 73.0 DAYS TIME ALLOW: 6/19/20( FIXED COMPLETION DAT
SH340 Fruita Acss-Intscn Const PERCENT TIME: 33.33 ORIG TIME ALLOW: 6/19/20( FIXED COMPLETION DAT
PROJECT NO: STA 340A-013
SH340 Fruita Acss-Intscn Const
NAME OF ROAD: 340A
PROJECT COUNTIES: MESA
CONTRACTOR:
ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 01/25/2008 DATE TIME STARTED 11/14/2007
556 STRUTHERS AVENUE DATE LET 10/25/2007 DATE WORK BEGAN 11/29/2007
DATE AWARDED 10/29/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 11/13/2007 DATE ACCEPTED
GRAND JUNCTION CO 81501 970-242-5370 DATE NOTICE TO PROCEED 11/14/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,986,434.90 PARTICIPATING $ 290,586.79 $ 171,424.79
AWARD PROJECT AMT: $  3,795,553.40 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 7.29% TOTAL EARNINGS 290,586.79 171,424.79
FUNDS AVAILABLE: $ 3,695,848.11 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 290,586.79 171,424.79
TOTAL CLAIMS: $ 0.00 RETAINAGE -6,917.60 -3,342.74
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 283,669.19 168,082.05
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 283,669.19 168,082.05
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 168,082.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15879-BID ESTIMATE RUN 02/07/2008
PROJECT: STA 340A-013 ESTIMATE NO: 0002 11:19:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 CLEARING AND GRUBBING 1.000 0.050
LS 0.100 5,000.00
50,000.00000 0.150 7,500.00
0010 202-00019 *REMOVAL OF INLET 1.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0015 202-00033 *REMOVAL OF PIPE 3.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
0020 202-00037 *REMOVAL OF END SECTION 4.000 2.000
EACH 0.000 0.00
300.00000 2.000 600.00
0025 202-00090 REMOVAL OF DELINEATOR 17.000 0.000
EACH 0.000 0.00
5.00000 0.000 0.00
0030 202-00190 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 473.000 0.000
sy 0.000 0.00
10.00000 0.000 0.00
0035 202-00200 REMOVAL OF SIDEWALK 847.000 0.000
sy 4.440 53.28
12.00000 4.440 53.28
0040 202-00203 REMOVAL OF CURB AND GUTTER 954.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0045 202-00204 REMOVAL OF CURB, GUTTER AND SIDEWALK 676.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0050 202-00220 *REMOVAL OF ASPHALT MAT 17,703.000 0.000
sy 0.000 0.00
4.00000 0.000 0.00
0055 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 168.000 0.000
SY 0.000 0.00

42.00000 0.000 0.00
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PCN: 15879-BID ESTIMATE RUN 02/07/2008
PROJECT : STA 340A-013 ESTIMATE NO: 0002 11:19:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00425 *REMOVAL OF BRIDGE RAILING 438.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0065 202-00502 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 15.000 0.000
CcY 0.000 0.00
550.00000 0.000 0.00
0070 202-00504 *REMOVAL OF EXPANSION DEVICE 4.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
0075 202-00700 REMOVAL OF LIGHT STANDARD 16.000 0.000
EACH 0.000 0.00
290.00000 0.000 0.00
0080 202-00810 *REMOVAL OF GROUND SIGN 39.000 0.000
EACH 0.000 0.00
85.00000 0.000 0.00
0085 202-00900 REMOVAL OF CONCRETE FOOTING 20.000 0.000
EACH 0.000 0.00
320.00000 0.000 0.00
0090 202-01000 *REMOVAL OF FENCE 2,641.000 1,816.000
LF 825.000 1,237.50
1.50000 2,641.000 3,961.50
0095 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 338.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0100 202-01300 *REMOVAL OF END ANCHORAGE 4.000 0.000
EACH 0.000 0.00
162.00000 0.000 0.00
0105 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 36,921.000 0.000
cY 2,833.140 39,663.96
14.00000 2,833.140 39,663.96
0110 203-01100 PROOF ROLLING 10.000 0.000
HOUR 0.000 0.00
103.00000 0.000 0.00
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PCN: 15879-BID ESTIMATE RUN 02/07/2008
PROJECT: STA 340A-013 ESTIMATE NO: 0002 11:19:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 203-01500  BLADING 100.000 0.000
HOUR 1.000 120.00
120.00000 1.000 120.00
0120 203-01597  POTHOLING 10.000 8.000
HOUR 0.000 0.00
280.00000 8.000 2,240.00
0125 208-00002  EROSION LOG (12 INCH) 1,390.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
0130 208-00045  CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 1.000 12,000.00
12,000.00000 1.000 12,000.00
0135 208-00051  STORM DRAIN INLET PROTECTION (TYPE 1) 28.000 0.000
LF 0.000 0.00
430.00000 0.000 0.00
0140 208-00100  SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
4,800.00000 0.000 0.00
0145 208-00206  EROSION CONTROL SUPERVISOR 200.000 7.000
DAY 5.000 250.00
50.00000 12.000 600.00
0150 209-00600  DUST PALLIATIVE (MAGNESIUM CHLORIDE) 8,795.000 0.000
GAL 0.000 0.00
1.10000 0.000 0.00
0155 210-00011  *RESET MAILBOX STRUCTURE (TYPE 1) 1.000 0.000
EACH 0.000 0.00
170.00000 0.000 0.00
0160 210-00750  RESET LIGHT STANDARD 4.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0165 210-04010  ADJUST MANHOLE 4.000 0.000
EACH 0.000 0.00

600.00000 0.000 0.00
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PCN: 15879-BID ESTIMATE RUN 02/07/2008
PROJECT: STA 340A-013 ESTIMATE NO: 0002 11:19:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 210-04015 *MODIFY MANHOLE 1.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0175 210-04050 ADJUST VALVE BOX 5.000 0.000
EACH 0.000 0.00
440.00000 0.000 0.00
0180 212-00006 SEEDING (NATIVE) 2.500 0.000
ACRE 0.000 0.00
500.00000 0.000 0.00
0185 212-00011 SEEDING (LAWN) 0.900 0.000
ACRE 0.000 0.00
4,000.00000 0.000 0.00
0190 212-00032 SOIL CONDITIONING 2.500 0.000
ACRE 0.000 0.00
2,200.00000 0.000 0.00
0195 212-00040 SOIL PREPARATION (LAWN) 0.900 0.000
ACRE 0.000 0.00
5,600.00000 0.000 0.00
0200 213-00004 MULCHING (WEED FREE STRAW) 3.400 0.000
ACRE 0.000 0.00
1,100.00000 0.000 0.00
0205 213-00061 MULCH TACKIFIER 676.000 0.000
1B 0.000 0.00
5.00000 0.000 0.00
0210 215-00000 TRANSPLANT SHRUB 6.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0215 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) 914.000 0.000
SY 0.000 0.00
5.00000 0.000 0.00
0220 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 15,899.000 0.000
TON 0.000 0.00

20.50000 0.000 0.00
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PCN: 15879-BID ESTIMATE RUN 02/07/2008
PROJECT: STA 340A-013 ESTIMATE NO: 0002 11:19:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 304-09000 AGGREGATE BASE COURSE (SPECIAL) 295.000 0.000
cy 0.000 0.00
71.00000 0.000 0.00
0230 403-34801 HOT MIX ASPHALT (GRADING SX) (100) 9,032.000 0.000
TON 0.000 0.00
48.00000 0.000 0.00
0235 411-03345 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 533.000 0.000
TON 0.000 0.00
490.00000 0.000 0.00
0240 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 3,256.000 0.000
GAL 0.000 0.00
3.00000 0.000 0.00
0245 412-01015 CONCRETE PAVEMENT (10 INCH) (REINFORCED) 1,244.000 0.000
sy 0.000 0.00
140.00000 0.000 0.00
0250 420-00200 GEOTEXTILE (WEED BARRIER) 886.000 0.000
SY 0.000 0.00
5.00000 0.000 0.00
0255 503-00042 DRILLED CAISSON (42 INCH) 51.000 0.000
LF 0.000 0.00
620.00000 0.000 0.00
0260 509-00001 *STRUCTURAL STEEL (GALVANIZED) 1,840.000 0.000
1B 0.000 0.00
6.50000 0.000 0.00
0265 515-00120 WATERPROOFING (MEMBRANE) 100.000 0.000
sy 0.000 0.00
55.00000 0.000 0.00
0270 518-02100 *POLYMER MORTAR END DAM 4.000 0.000
CF 0.000 0.00
55.00000 0.000 0.00
0275 518-03100 *RAPID CURE SILICONE JOINT SEAL 16.000 0.000
LF 0.000 0.00

128.00000 0.000 0.00
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PCN: 15879-BID ESTIMATE RUN 02/07/2008
PROJECT: STA 340A-013 ESTIMATE NO: 0002 11:19:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 601-03040 CONCRETE CLASS D (BRIDGE) 12.000 0.000
cy 0.000 0.00
800.00000 0.000 0.00
0285 601-03050 CONCRETE CLASS D (WALL) 91.000 0.000
cY 0.000 0.00
1,235.00000 0.000 0.00
0290 601-03540 CONCRETE CLASS DT (DECK TOPPING) 0.300 0.000
cYy 0.000 0.00
3,000.00000 0.000 0.00
0295 602-00020 REINFORCING STEEL (EPOXY COATED) 5,551.000 0.000
LB 1,025.264 3,485.90
3.40000 1,025.264 3,485.90
0300 603-01240 *24 INCH REINFORCED CONCRETE PIPE 258.000 64.500
LF 54.000 5,022.00
93.00000 118.500 11,020.50
0301 603-01240 24 INCH REINFORCED CONCRETE PIPE STRUCTURE @ STATION 0.000 0.000
19+23
LF 0.000 0.00
93.00000 0.000 0.00
0305 603-01300 *30 INCH REINFORCED CONCRETE PIPE 6.000 0.000
LF 0.000 0.00
130.00000 0.000 0.00
0310 603-01360 *36 INCH REINFORCED CONCRETE PIPE 132.000 0.000
LF 0.000 0.00
145.00000 0.000 0.00
0315 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 5.000 0.000
EACH 0.000 0.00
955.00000 0.000 0.00
0316 603-05024 24 INCH REINFORCED CONCRETE END SECTION STRUCTURE (@ 0.000 0.000
STATION 19+23
EACH 0.000 0.00
955.00000 0.000 0.00
0320 603-05030 *30 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00

1,365.00000 0.000 0.00
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PROJECT: STA 340A-013 ESTIMATE NO: 0002 11:19:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0325 603-10120 *12 INCH CORRUGATED STEEL PIPE 14.000 0.000
LF 0.000 0.00
51.00000 0.000 0.00
0330 604-19105 *INLET TYPE R L 5 (5 FOOT) 4.000 0.000
EACH 0.000 0.00
7,500.00000 0.000 0.00
0335 604-19110 *INLET TYPE R L 5 (10 FOOT) 1.000 0.000
EACH 0.000 0.00
12,600.00000 0.000 0.00
0340 604-30015 *MANHOLE SLAB BASE (15 FOOT) 3.000 0.000
EACH 3.000 20,400.00
6,800.00000 3.000 20,400.00
0341 604-30020 MANHOLE SLAB BASE (20 FOOT) STRUCTURE @ STATION 19+23 0.000 0.000
EACH 0.000 0.00
11,000.00000 0.000 0.00
0345 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,338.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0350 606-01340 *END ANCHORAGE TYPE 3D 3.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0355 606-01370 *TRANSITION TYPE 3G 2.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0360 606-01380 *TRANSITION TYPE 3H 2.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0365 606-02005 *END ANCHORAGE (FLARED) 3.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0370 606-11010 *BRIDGE RAIL TYPE 10R 438.000 0.000
LF 0.000 0.00
110.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0375 607-11525 *FENCE (PLASTIC) 215.000 0.000
LF 215.000 1,075.00
5.00000 215.000 1,075.00
0380 607-52900 *LINE POST (CHAIN LINK) 214.000 0.000
EACH 0.000 0.00
53.00000 0.000 0.00
0385 607-52905 *END POST (CHAIN LINK) 8.000 0.000
EACH 0.000 0.00
145.00000 0.000 0.00
0390 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 2.000 0.000
EACH 0.000 0.00
185.00000 0.000 0.00
0395 607-53142 *FENCE CHAIN LINK (42 INCH) 710.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0400 607-53172 *FENCE CHAIN LINK (72 INCH) 1,515.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0405 608-00000 CONCRETE SIDEWALK 1,723.000 0.000
sy 0.000 0.00
37.00000 0.000 0.00
0410 608-00010 CONCRETE CURB RAMP 78.000 0.000
SY 0.000 0.00
105.00000 0.000 0.00
0415 608-10010 SIDEWALK DRAIN 2.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0420 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 571.000 0.000
LF 0.000 0.00
24.00000 0.000 0.00
0425 609-21011 CURB AND GUTTER TYPE 2 (SECTION I-M) 1,311.000 0.000
LF 0.000 0.00

19.50000 0.000 0.00
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0430 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 4,098.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0435 609-21021 CURB AND GUTTER TYPE 2 (SECTION II-M) 160.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0440 609-23000 GUTTER (SPECIAL) 55.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
0445 610-00024 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 6,174.000 0.000
SF 0.000 0.00
8.75000 0.000 0.00
0450 612-00001 *DELINEATOR (TYPE I) 24.000 0.000
EACH 0.000 0.00
13.00000 0.000 0.00
0455 612-00002 *DELINEATOR (TYPE II) 7.000 0.000
EACH 0.000 0.00
14.00000 0.000 0.00
0460 612-00003 *DELINEATOR (TYPE III) 1.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0465 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,330.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0470 613-01400 4 INCH ELECTRICAL CONDUIT (PLASTIC) 1,350.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0475 613-10000 WIRING 1.000 0.000
LS 0.000 0.00
10,300.00000 0.000 0.00
0480 613-30005 LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 13.000 0.000
EACH 0.000 0.00

1,800.00000 0.000 0.00
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0485 613-32400 LIGHT STANDARD STEEL (40 FOOT) 9.000 0.000
EACH 0.000 0.00
3,350.00000 0.000 0.00
0490 613-40000 CONCRETE FOUNDATION PAD 13.000 0.000
EACH 0.000 0.00
770.00000 0.000 0.00
0495 613-40012 LIGHT STANDARD FOUNDATION SPECIAL 13.000 0.000
EACH 0.000 0.00
875.00000 0.000 0.00
0500 613-70400 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 9.000 0.000
EACH 0.000 0.00
390.00000 0.000 0.00
0505 614-00011 *SIGN PANEL (CLASS I) 341.000 0.000
SF 0.000 0.00
13.00000 0.000 0.00
0510 614-00012 *SIGN PANEL (CLASS II) 46.000 0.000
SF 0.000 0.00
19.00000 0.000 0.00
0515 614-00013 *SIGN PANEL (CLASS III) 136.000 0.000
SF 0.000 0.00
23.00000 0.000 0.00
0520 614-01503 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 48.000 0.000
EACH 0.000 0.00
210.00000 0.000 0.00
0525 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 3.000 0.000
EACH 0.000 0.00
515.00000 0.000 0.00
0530 614-31800 MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 3.000 0.000
EACH 0.000 0.00
26,800.00000 0.000 0.00
0535 614-80000 FLASHING BEACON 3.000 0.000
EACH 0.000 0.00

3,550.00000 0.000 0.00
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0540 623-06900 VALVE BOX 1.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0545 623-09900 SPRINKLER SYSTEM 1.000 0.000
LS 0.000 0.00
44,000.00000 0.000 0.00
0550 625-00000 *CONSTRUCTION SURVEYING 1.000 0.230
L S 0.090 6,570.00
73,000.00000 0.320 23,360.00
0555 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 15.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
0560 626-00000 *MOBILIZATION 1.000 0.000
L S 0.250 60,000.00
240,000.00000 0.250 60,000.00
0565 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.140
LS 0.140 770.00
5,500.00000 0.280 1,540.00
0570 627-00001 *PAVEMENT MARKING PAINT 115.000 0.000
GAL 0.000 0.00
85.00000 0.000 0.00
0575 627-00005 *EPOXY PAVEMENT MARKING 73.000 0.000
GAL 0.000 0.00
200.00000 0.000 0.00
0580 627-30205 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 210.000 0.000
SF 0.000 0.00
18.00000 0.000 0.00
0585 627-30210 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 380.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0590 629-01002 *SURVEY MONUMENT (TYPE 2) 3.000 0.000
EACH 0.000 0.00

280.00000 0.000 0.00
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0595 629-01031 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000
EACH 0.000 0.00
280.00000 0.000 0.00
0600 630-00000 *FLAGGING 6,000.000 205.000
HOUR 175.000 3,850.00
22.00000 380.000 8,360.00
0605 630-00007 *TRAFFIC CONTROL INSPECTION 120.000 15.000
DAY 19.000 1,292.00
68.00000 34.000 2,312.00
0610 630-00012 *TRAFFIC CONTROL MANAGEMENT 120.000 12.000
DAY 12.000 6,780.00
565.00000 24.000 13,560.00
0615 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 3.000 0.000
EACH 0.000 0.00
226.00000 0.000 0.00
0620 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 51.000 12.500
EACH 3.500 276.50
79.00000 16.000 1,264.00
0625 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 46.000 19.500
EACH 3.500 315.00
90.00000 23.000 2,070.00
0630 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0635 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 0.500 282.50
565.00000 0.500 282.50
0640 630-80359 *PORTABLE MESSAGE SIGN PANEL 200.000 0.000
DAY 0.000 0.00
68.00000 0.000 0.00
0645 630-80360 *DRUM CHANNELIZING DEVICE 60.000 16.500
EACH 7.000 231.00
33.00000 23.500 775.50
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CAT NO0200 ROADWAY

0650 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 12.000 6.000
EACH 0.000 0.00
40.00000 6.000 240.00
0655 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 12.000 0.000
EACH 0.000 0.00
45.00000 0.000 0.00
0660 630-80370 CONCRETE BARRIER (TEMPORARY) 700.000 0.000
LF 0.000 0.00
86.00000 0.000 0.00
0665 630-80390 *CHANNELIZING DEVICE (SPECIAL) 300.000 32.500
EACH 33.500 569.50
17.00000 66.000 1,122.00
0670 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 2.000 0.000
(TEMPORARY)
EACH 0.000 0.00
2,300.00000 0.000 0.00
0675 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0680 700-70011 F/A PARTNERING 5,000.000 0.000
FA 2,180.650 2,180.65
1.00000 2,180.650 2,180.65
0685 700-70016 F/A FUEL COST ADJUSTMENT 16,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0690 700-70021 F/A ON-THE-JOB TRAINEE 1,152.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0695 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0700 700-70025 F/A QUALITY INCENTIVE PAYMENT 38,470.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0705 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0710 700-70255 F/A WATER 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0715 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0720 700-70034 F/A UNIFORMED TRAFFIC CONTROL 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 3,916,434.90 $ 171,424.79$ 220,586.79
CAT NOO0400 CONSTRUCTION ENGINEERING
0725 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
30,000.00000 1.000 30,000.00
0730 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
35,000.00000 1.000 35,000.00
0735 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
CAT 0400 CURRENT AMT $ 70,000.00 $ 0.00$ 70,000.00
PROJECT TOTAL CURRENT AMT $ 3,986,434.90 $ 171,424.79$ 290,586.79



